HIPAA Milestones (Revised)
Transactions & Code Sets

AHCCCS Status as of 03/24/2004
Analysis | 07/01/03 07/31/03 | Complete
Requirements | 08/01/03 \ 09/26/03 | Complete
‘Sys’rem Design ‘ ‘ ‘
| 837 Encounters (P/I/D) | 08/01/02 | 09/26/03 | Complete
’Companion Documents ‘ ’ ’
’ 837 Encounters (P/I/D) Initial Draft ‘ ’ 10/28/03 ’ Complete
| 277U Initial Draft | | 02/03/04 | Complete
| 837 Encounters (P/I/D) Final | | 06/03/04 |
| 277U Final | | 06/15/04 |
‘SysTem Development ‘ ‘ ‘
| 837 Encounters (P/I/D) - U277 | 09/29/03 | 01/15/04 | Complete
System/Integration/User Testing | 01/15/04 | 02/15/04 | Complete
‘Tr‘ading Partner Testing ‘ ‘ ‘
Partner Testing 837 (Encounters)/U277 for 02/15/04 05/08/04 In Progress
Initial implementation
On-going Testing 837 05/09/04 07/30/04
(Encounters)/U277
Contingency Testing 837 08/01/04 09/30/04
(Encounters)/U277
AHCCCS System Implementation Dates June 2004
Encounter cycle

’Required Implementation Dates ‘ ’ ’

| 837 (P/1/D) | | |
Last New Day in old format - Dates of <or=to
Service 06/30/04
First New Day in 837 format - Dates of >or = to
Service 07/01/04
277U | | |
‘ *Last Adjudicated in old format ‘ ‘ October 04 ‘
| First Adjudicated in 277U format | | 04/20/04 |

* Unless Contingency Elected.

G:\HIPAA Library\Meeting Agendas and Minutes\Consortium\05-12-2004\Encounters Milestone Schedule.doc




	Complete
	In Progress

